
Stage 2 - March 1, 2001 Filing  
Key Dates and Milestones 

 
 
 

12/14 (F)    Distribute initial drafts of 
 
   Congestion Management 
   Pricing and Losses 
   Planning 
   Market Monitoring 
   Facilities Inclusion  
 
12/19 (W)    Initial Stakeholder Meeting to clarify the drafts distributed on 12/14 
 
1/8 (T)     Written comments due on drafts distributed on 12/14 
1/10 (Th) 
 
1/15 (T)    Distribute initial drafts of 
 
   Paying Agent Agreement 
   Credit Appendix 
   Scheduling Coordinator Agreement 
 
   
1/21 (M)    Distribute initial drafts of 
 
   Filing letter 
   Ancillary Services 
   TOA 
   Bylaws 
   Interregional Coordination (Canadian Participation) 

GIA, LIA, and/or Billing and Settlements Section as appropriate 
 
1/24  (Th)     Second Stakeholder Meeting to clarify the drafts distributed on 1/15 & 21 
 
1/29 (T) Written comments due on drafts distributed on 1/15 and 1/21; modifications     

to 1/8 comments on 12/14 materials also welcomed 
 
2/4 (M)      Full Filing Draft distributed 
 
2/6&7 (W&Th)    RTO RRG Days 
 
2/15 (F)      Final written comments due on full filing package 
 
3/1 (F)       File with FERC 



 

 

KEY DATES AND MILESTONES PROCESS DESCRIPTION 

Initial Drafting and Distribution by Filing Utility Caucus:  Prepare initial draft filing 
documents for public review by all stakeholders. Drafts distributed broadly for input by 
stakeholders after clarification meetings noted below. It is expected that specific comments will 
be made by email to the filers via the coordinating team following the clarification meetings. 

Filing Utilities' Clarification Meetings:  Filing utilities schedule a day to clarify language and 
intent in initial drafts of filing documents. These meetings are open to all stakeholders:  RRG 
members, content and work group members and other interested parties.  Comments at the 
meeting will be recorded for future consideration in amending/redrafting the filing documents. 
There will be two clarification meetings scheduled prior to the March 1 filing. These sessions 
are not intended to be negotiations or debate of the issues, but rather to clarify concepts, intent 
or language to enable subsequent written comment by stakeholders.  

Stakeholder Feedback on Initial Draft Filing Documents:  After the initial clarification 
meetings on each set of draft filing documents, filing utilities will receive written comments from 
any stakeholder on any aspect of the draft filing documents.  Comments will be sent to and 
compiled by the coordinating team.  Filing utility principals will review the feedback and make 
modification to draft filing documents in "redline" format.  Response from the filing utilities’ 
consensus review will be noted in final draft of complete filing documents. Written comments 
will be due by the date specified in the "Key Dates and Milestones" schedule.  Comments are 
not intended to be the "final word" by participating stakeholders, but rather feedback and 
guidance on how to shape the final filing documents. 

Final Filing Draft:  After completion of the initial clarification and review of the sets of filing 
drafts, the complete, revised package will be prepared for stakeholder review. This package 
will include any agreed-to revisions to previously released draft filing documents. The intent is 
to "pull all the filing pieces together” in a single draft for comprehensive review by all parties. 

RTO RRG Days:  After compilation and distribution of the complete filing package (following 
completion of the initial round of clarification and initial comment by all stakeholders), the filing 
utilities will host an "RTO RRG Days" to further refine the final RTO West proposal.  The RRG 
Days session is planned for 2 days.  The RTO Days will be set up to provide for a focused 
structured discussion of critical issues.   The sessions will be facilitated by the coordinating 
team and will be attended by filing utilities and the RRG, and open to the public.  Filing utilities 
will take both written and verbal comments for use in preparing the final FERC filing documents 

Final FERC Filing Document Preparation:  After conclusion of the RTO RRG Days session 
and review of the final comments received from stakeholders, the filing utilities will prepare the 
final documents for the March 1 filing. 

March 1, 2002 FERC Filing:  The final complete, Stage Two RTO West filing is made with 
FERC. 


